

[PENDING EVENTS]

Date: 24-Aug-2026

As Of Date: 24/08/2026

Buyer: 1 Order: 1017-18 Type: 2 Style: ANCHORAGE

Event Code	Description	Scheduled Date	Remarks	Delay
E00001	LAB DIP DESIGN APPROVALS	***		No Scheduled Date
E00002	BULK FABRIC WEAVING STATUS	***		No Scheduled Date
E00003	ACCESSORIES CARDS CONFIRMED	***		No Scheduled Date
E00004	PRE-PRODUCTION SAMPLE SIGN-OFF	***		No Scheduled Date
E00005	FACTORY SEWING FLOOR START	***		No Scheduled Date
E00006	FINAL GARMENT FINISHING & PACKING	***		No Scheduled Date

Buyer: 2 Order: 100 Type: 4 Style: BR1010

Event Code	Description	Scheduled Date	Remarks	Delay
E00001	LAB DIP DESIGN APPROVALS	***		No Scheduled Date
E00002	BULK FABRIC WEAVING STATUS	***		No Scheduled Date
E00003	ACCESSORIES CARDS CONFIRMED	***		No Scheduled Date
E00004	PRE-PRODUCTION SAMPLE SIGN-OFF	***		No Scheduled Date
E00005	FACTORY SEWING FLOOR START	***		No Scheduled Date
E00006	FINAL GARMENT FINISHING & PACKING	***		No Scheduled Date

Buyer: 2 Order: 1017-18 Type: 1 Style: M102

Event Code	Description	Scheduled Date	Remarks	Delay
E00001	LAB DIP DESIGN APPROVALS	***		No Scheduled Date
E00002	BULK FABRIC WEAVING STATUS	***		No Scheduled Date
E00003	ACCESSORIES CARDS CONFIRMED	***		No Scheduled Date
E00004	PRE-PRODUCTION SAMPLE SIGN-OFF	***		No Scheduled

[End of Report]

[PENDING EVENTS]

Date: 24-Aug-2026

As Of Date: 24/08/2026

Event Code	Description	Scheduled Date	Remarks	Delay
				Date
E00005	FACTORY SEWING FLOOR START	***		No Scheduled Date
E00006	FINAL GARMENT FINISHING & PACKING	***		No Scheduled Date

Buyer: 2 Order: 1017-18 Type: 2 Style: M102

Event Code	Description	Scheduled Date	Remarks	Delay
E00002	BULK FABRIC WEAVING STATUS	***		No Scheduled Date
E00003	ACCESSORIES CARDS CONFIRMED	***		No Scheduled Date
E00004	PRE-PRODUCTION SAMPLE SIGN-OFF	***		No Scheduled Date
E00005	FACTORY SEWING FLOOR START	***		No Scheduled Date
E00006	FINAL GARMENT FINISHING & PACKING	***		No Scheduled Date

[End of Report]